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Dear lovie:

e are attaching hereto the outline of work and costs ine
volved to develop the container discusscd on your recent
visit. We have assigned a project number, Pr=520, to this -
work even though the negotiations on this Task are not
complete, of course.

We assume that we are not out of 1line in sending thls to
your attention, that you can submit this to the proper
persomnel for final negotiation. The only other procedure
T Xnow would be to send it to Mlss Hazel, and if this or
some other procedure is more proper please let us know and
we can send a more formalized proposal.

Very truly yours,

) ﬂ N
25X1
25X1
Central Devclopment
Attachment
)fl.ocu-ak 1) MNar 57
25X1
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The following schedule of costs are suggested as & basis for pricing our quotation
on the development of a waterproof container for PN=528.

I. Designation of suitable container cover and barrier matericls will e accomplished
by

A. A survey into available commercisl films, laminates and cements requiring
engineering time of LO hours.

B. A program of selection of suitable materisl from those items surveyed by:

1., Purchase of commercially available samples at an estimated cost of
$200.00.

2, Program of sample formulation and lab production of specially compounded
rubbers at Research lsbor cost of LO hours, _

3, Preparation of sample permeation swatches, cover construction samples of
lamination and seam strength, at a Central Development labor expenditure
of 2, hours and material expense of $80.,00.

L. Permeation and seam testing of above samples requiring Lesearch labor
costs of 8l hours. Augmenting their equipment will be special film
testing dishes fabricated in Central Development machine shop and designed
Rysengineering at combined expenditure of 32 hours and material cost of
\',)2 .000

II. Accommodating double slide closure to the container by:

A. Abbreviated survey of extrudable material compatible to selection of cover
material sbove, engineering time 8 hours,

Be A selection of closure materials.
1. From lab sample stocks and formulations, Research labor of 12 howrs,

2. Fabrication of test closures and attachment to container covers at
material expenditure of $120.00 and Central Development labor of LO hours,
with 16 hours Technical Service by an engineer.,

3. Testing of closure and attachment to container for leakage, seam strength
and flexibility in various temperatures at an engineering outlay of 16
hours, Central Development Lab labor of 16 hours. Required will be a
test fixture enginecred in L hours at material cost of {(L0.00 , with §
hours machine worke

TII. Accommodating a dovetail-wire bead type closure to the container (as an alternate
closure) as followst :

A, gurveymg compatible extrudable materials to motch cover stock, cniinecring
hours.

D. Selection of material to be verified by: C n
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1. Fabrication of sample closures as attached to containers by use of 16
hours engineering time in Technical Service, 30 hours Central levelopment
Lab labor, and approximately $60.00 material cost.

2, Testing for leakage and attachment strength using 16 hours engineering
time and 16 hours Centrsl Devclopment Lab labor.

3, Investigation into final finish spra{-on or cement-on barriers to
improve MVT barrier; Research labor LO hours, meterisl {60.00.

IV, Fabrication of prototype containers.

A,

B.

Engineering layout, standard practice of construction and test and tentative
specifications, enginecring 2l hours.

Fabrication of containers, one vith slide fasteners and one with dovetail
closure; with Central Development Lab persomnel 36 hours, tith encincering
Technical Service of 1l hours, enc¢ matericl costs of {135.00.

C., Operational and leakage tests of complete containers; enginecring 2l hours,
Contrel Development Lab lebor 2L hours.
D. Complcte layout, drewings, specifications, engineering 2l hours,
E. Finalizing report, engineering & hours.
SUMMARY:
Engr, Cen. Deve Research Outside
Hours Labor Iab Material Purchoses
Hours Hours Cost Cost
I.
A, Lo
B. 2l 1,0 $ 80.00 § 200,00
32 8L 25.00
II II,
A, 8
B. 16 - Lo 12 120,00
16 16 -
L 8 10,00
IIT,
A, 8
B. 16 30 60.00
16 16 Lo 60,00
Iv.
A, 2l
Bo 1}4 36 135‘00

c. A2k CONFIDENTIAL

8 A
218 226 176 - § L60.,00 260,00 i Ui
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laterial, inside & L60.00
Ty ;’i“ X'infg 218 hrs, @ 3 00 652!».00
EEWerhﬁor, wonon Nt ' 651,00
losecarch T 176 hrs, © 3,50 616,00
Lcscmc(*;fv ;.';)1 eigbor, Z "s 2 ’st A
Central Tev. labor, 226 hrs,. (; .hO 51&201‘0
Overhead (1502) ® # ¢ 3.60 813.60
‘ (3’-&)356000
Outside material purchases ____g_é__()._g_q
Total &l 616,00
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